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X II - Executive Mana er ill - Pro · ect Mana er 

Establishment of Hanford Federal Facili A eement and Consent Order A eement Interim Milestone M-015-25C 
Description/Justification of Change 

Approval of this change package authorizes; 

1) Establish a new interim milestone for a Remedial Investigation (RI) Phase II Report for the 200-PO-1 Groundwater 
Operable Unit. The new interim milestone is being created to allow for the gathering of additional groundwater well 
sampling and characterization information for the 200-PO-1 OU. 

Impact of Change 
This change package clarifies scope and does not impact existing M-15 milestones. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, 
and budget documents (e.g., Baseline Change Control documents; related work authorizations and directives). 
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